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General Electric funding a portion of the project through a cost sharing formula.

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to
assist in the design and construction of the Removal Action. The USACE subsequently awarded a
design-construct contract to Weston Solutions, Inc. (Weston). Weston, with several subcontractors,
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action.

If you have any questions, please contact me at (413) 236-0969.
Sincerely,

Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager



1. Overview

During April 2004, the Environmental Protection Agency (EPA), the United States Army Corps
of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s
subcontractors continued remediation activities on the 1.5 Mile Reach Removal Action. The
primary work included backfilling activities in Cells 14 and 15.  The installation of the wood
facade onto the anchored sheetpile retaining wall in Cell 14E was initiated. Activities associated
with the installation of the pipe restraint system for the second part of Phase Il (600 feet
downstream of the EIm Street Bridge to the Dawes Avenue Bridge) were initiated. The repairs
of the 24-inch storm water drainage pipe on Parcel 18-23-6 were completed. In addition, transfer
of TSCA materials from the stockpile management areas to the GE On Plant Consolidation
Areas (OPCAs) was performed. Also, transfer of non-TSCA materials from the stockpile
management areas to approved off-site facility was performed.

2. Chronological description of tasks performed

Refer to Figure 1 for an orientation of the excavation cells and their respective locations.

By the end of March 2004, backfill activities in Cells 14 and 15 were initiated. Due to the heavy
rains during the last week of March, Cells 14 and 15 were flooded, therefore the backfill
activities were put on hold. During the first week in April Cells 14 and 15 remained flooded.
Repair activities to the riverbank erosion controls such as installation of additional poly and sand
bags were completed.

Also, during the first week in April, installation of the wood fagade onto the anchored sheetpile
retaining wall was initiated. The activities begun by installing the wood whaler onto the
anchored wall needed for the vertical wood facgade.

Activities associated with the installation of the pipe restraint system for the second part of Phase
I1 (600 feet downstream of the EIm Street Bridge to the Dawes Avenue Bridge) were initiated.
The efforts begun with the installation of H-piles for the future tie off of the 54-inch pipe, the H-
piles were installed in 100-foot increments along the High Street, Deming Street and Caledonia
Street riverbanks. Also, fabrication of steel tie backs for the pipe restraint system was initiated.

Removal of water treatment system modutank sediment continued. The sediment from the
modutanks was removed and placed into roll off boxes. The mixing of the Portland cement with
the material was then initiated. The cement was necessary for thickening of the material for
transportation purposes.

During the second week of April Cells 14 and 15 were still flooded and backfill activities
remained on hold.
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The installation of the wood fagade onto the anchored sheetpile retaining wall continued with the
installation of vertical wood facade.

Activities associated with the installation of the pipe restraint system for the second part of Phase
Il continued. Nine H-piles were installed on the west side of the river and eighteen H-piles on
the east side for the future tie off of the 54-inch pipe. The fabrication of steel tie backs for the
pipe restraint system continued.

Also, during the second week of April, the removal of sediment from the water treatment system
modutanks continued. The sediment from the modutanks was removed, placed into roll off
boxes and mixed with Portland cement for thickening purposes. Transportation of the thickened
material to Building 68 stockpile management area was initiated.

Other activities during the second week of April included miscellaneous site cleanup activities,
removal of debris from the temporary dam trash racks, and demobilization and decontamination
of all the heavy equipment associated with the repair and reinforcement activities of the crib wall
on Parcel 18-10-5.

During the third week of April, the 24-inch storm water outfall repairs on Parcel 18-23-6 were
initiated. A temporary access road was built along the riverbank to access the area of the
damaged outfall pipe. The temporary fence was removed, one vacuum cleaner was disconnected
and removed, and the asphalt within the paved area was cut and removed. All the recently
placed riverbank backfill material was excavated and stockpiled for re-use during the post pipe
repair restoration work. The excavation activities to expose the damaged outfall pipe were
initiated. Based on the historical PCB data available for the area where the outfall pipe was
located, the excavated material was considered non-TSCA. Twenty nine truck loads
(approximately 290cy) of material was excavated and transported to Area 64D stockpile
management area. (See Table 1 for quantities of material generated in the month of April 2004
and Table 2 for quantities of material generated to date).

The existing pipe, which was severely corroded and partially collapsed, was removed. The
excavation bottom was re-graded, compacted and processed gravel was installed as sub-base
material. A new 24-inch RCP pipe was installed at an elevation designated by survey sub-
contractor. During the installation of the new pipe it was observed that the terracotta pipe to
which the new pipe was to be connected was in substandard condition. The City of Pittsfield
Public Works Department was notified to inspect the pipe. It was agreed upon that any
additional repairs, if any, to the remaining terracotta pipe would not be EPA’s responsibility.
The City also concurred with the EPA’s proposed design connection with the existing terracotta
pipe. A 3-foot section of M12 ABS corrugated pipe was installed around the end of the existing
terracotta pipe, both pipes were connected to the newly installed manhole and backfilling and
compaction activities continued.

Surveying activities were initiated in the second part of Phase Il beginning with marking out the
top of bank limit of work down to the Dawes Avenue Bridge. Tree clearing and grubbing
activities were initiated in the second part of Phase IlI. The tree clearing was done in the area
adjacent to the temporary access road of Deming Street in preparation for the future load-out
area and a clean material staging area.
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Also, during the third week in April, the installation of the vertical wood fagade paneling onto
the anchored sheetpile retaining wall continued. Also, inserting of the drainage weep holes in
the anchored wall was completed. Two-inch stone was placed along the anchored wall below the
weep holes. The installation of the facade coping was initiated.

The installation a rip rap swale on the west riverbank in Cell 13, adjacent to Parcel 18-24-1 was
completed. The swale was necessary to prevent riverbank erosion caused by parking lot runoff.
One truck load (approximately 10cy) of non-TSCA material was generated during the swale
installation activities and transported to Area 64D stockpile management area.

The activities associated with the removal of the water treatment system modutank sediment
were completed. The sediment from the modutanks was removed, placed into roll off boxes and
mixed with Portland cement for thickening purposes. Transporting of the thickened material to
Building 68 stockpile management area was completed.

On April 16, 2004 the river flows started to recede, stop logs were placed onto the temporary
dam and dewatering of the riverbed downstream of the dam was completed. The poly, storm
debris, sand bags and concrete bin blocks holding down the poly were removed from the
riverbanks on the east side of the river. Two truckloads (approximately 20cy) of poly and the
storm debris were removed and transported to Building 65 stockpile management area. The
earthen dam located upstream of the 54-inch pipe outfall was reconstructed using poly, concrete
bin blocks and filter stone.

By the end of March 2004, the backfilling activities were underway in Cells 14 and 15; however
due to the flooding conditions were discontinued. Once Cells 14 and 15 were dewatered on
April 16, 2004 backfilling activities continued on the east side of the riverbank and riverbed in
Cells 14 and 15. The areas of the riverbed and riverbank (first 185 feet of Cell 14) where the
Articulated Concrete Block (ACB) was to be placed were backfilled with a layer of structural fill
to top elevation between 974.2 and 975.5. The remaining 345 feet of the riverbank will be
backfilled with common fill or structural fill, a six inch layer filter material and an 18-inch layer
of 12-inch rip rap up to either elevation 973 or 974.2. The remaining 345 feet of the riverbed in
Cells 14 and 15 will be backfilled with a layer of filter material in low lying areas followed by a
layer of 12-inch rip rap. Areas of the riverbed where bedrock was encountered at very shallow
depths will be left with the bedrock exposed.

Other activities during the third week of April included miscellaneous site cleanup activities, silt
fence repairs and access road repairs. Repairs to the access ramp into the river channel in Cell
13 were completed. Support spuds were added to the crane mat ramp over the 54-inch pipe and
the rip rap ramp was reconstructed.

During the fourth week of April, backfilling activities on the east side of Cells 14 and 15
continued. The placement of the structural fill, grading and compaction in the first 185 feet of
the riverbed and riverbank was completed. Those areas of the riverbed and riverbank were then
covered with geotextile, ACB was placed and Polyethylene (PET) cable was installed between
the blocks. The ACB was then anchored with Manta Ray Anchors. The anchors were
hammered down to a depth of approximately three feet and pulled in place by using a hydraulic
force of approximately 1.5 to 2.5 tons. The anchors were locked in place, cut below the top of
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ACB, and grout was then applied to attach each anchor to the ACB. At the upstream interface of
the ACB and the rip rap, the ACB was anchored down with a two-foot layer of concrete. The
installation of the backfill in the remaining 345 feet of the riverbed and riverbank was completed
as well. The riverbank was backfilled with common fill or structural fill, a six inch layer filter
material and an eighteen inch layer of 12-inch rip rap up to either elevation 973 or 974.2. The
remaining 345 feet of the riverbed in Cells 14 and 15 was backfilled with a layer of filter
material in low lying areas followed by a layer of 12-inch rip rap. Areas of the riverbed where
bedrock was encountered at very shallow depths was left with the bedrock exposed. Backfilling
of the riverbank above the ACB (elevation 974.2 and 975.5) and above the rip rap (elevation 973
or 974.2) was initiated. The riverbank in those areas was backfilled with common fill in one -
foot lifts, compacted and tested to meet the 90% compaction requirement.

Once the east side of Cells 14 and 15 riverbed and lower riverbank were backfilled, the
relocation of the 54-inch pipe was completed to the east side of the river channel. A layer of
sand was placed on top of the ACB in the riverbed to assist with sliding and to prevent damage
to the 54-inch pipe during the relocation. Once the 54-inch pipe was relocated and secured to the
pipe restraint system, preparation work for backfilling of the west side of the riverbed and
riverbanks was completed. The poly, storm debris, sand bags and concrete bin blocks holding
down the poly were removed from the riverbanks on the west side of the river. During the
removal of the poly it was discovered that some riverbank erosion has occurred during the dam
overtopping. The eroded material was removed from the riverbed. Five truckloads
(approximately 50cy) of poly, storm debris and eroded material were removed and transported to
Area 64D stockpile management area. Backfilling activities of the riverbed and riverbanks on
the west side of Cells 14 and 15 were initiated.

The 24-inch storm water outfall repairs on Parcel 18-23-6 continued. The area of the pipe repair
on the top of the parking lot was backfilled with structural fill, compacted in six—inch lifts to
meet the 90% compaction requirements. The excavation area on the riverbank was backfilled
with common fill and a new layer of cellular geoweb was installed on the riverbank. The
previously removed and stockpiled rip rap was placed back on the riverbank. A concrete footing
was poured for the vacuum and the electrical lines were reconnected. The area was prepared for
paving. All the clean up and remaining excavated material was transported to Area 64D
stockpile management area (approximately 2.5cy).

The installation of the vertical wood fagcade paneling onto the anchored sheetpile retaining wall
continued. The installation of the facade coping was completed, additional steel plates were
installed at the joints of the coping to ensure stability.

Other activities during the fourth week of April included miscellaneous site cleanup activities.
Removal of debris from the temporary dam trash racks was completed. The riverbank erosion
around the temporary dam trash racks caused by the high river flows was repaired. Additional
18-inch rip rap was placed around the trash racks as temporary erosion control to prevent any
further erosion.

The survey contractor continued to perform topographical surveys and laying out the top of bank
limit of work on the riverbanks in the remainder of Phase II.
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During the last week of April, the backfilling activities continued in Cells 14W and 15W.
However on April 26, 2004 due to the high river flows and forecasted rain, all equipment was
removed from Cells 14 and 15. The stop logs were removed from the temporary dam and the
area downstream of the dam was flooded. By April 28, 2004 the water levels receded, stop logs
were added to the dam and dewatering of Cells 14 and 15 was completed. Once the dewatering
was done, backfilling activities were re-started. The placement of the structural fill, grading and
compaction in the first 185 feet of the riverbed and riverbank was completed and the installation
of the ACB was initiated. Geotextile and ACB with PET cable between the blocks were
installed. The ACB was then anchored with Manta Ray anchors. Backfilling activities were
initiated in the remaining 345 feet of the riverbed and riverbanks in Cells 14 and 15.

Backfilling also continued on the east riverbanks in Cells 14 and 15, common fill, topsoil,
herbaceous seed and biodegradable erosion control matting were placed on the riverbanks above
the ACB and the rip rap. The areas with steep riverbank in Cell 15E were restored at 1.5H:1V
slope and stabilized with cellular geoweb.

The 24-inch storm water outfall repairs on Parcel 18-23-6 continued. The cellular geoweb was
backfilled with a layer of topsoil. Herbaceous seed and biodegradable erosion control matting
were placed and the area was replanted with trees and shrubs. The re-installation of the vacuum
cleaner was completed. The temporary fence was re-installed on the riverbank of the area. A
2.5-inch base coat of paving was installed on the parking lot of the area affected by the pipe
repair. Per agreement with the property owner of Parcel 18-23-6, the final coat of paving will be
installed at the later date. The temporary access road which was built for the outfall repair
purposes will be left in place and used during the spring 2004 planting activities.

Also, during the last week in April, Arborvitae stump removal and preparatory trenching for
spring 2004 Arborvitae planting on Parcel 18-23-6 was completed. The existing PCB data was
reviewed for the area that was trenched. The data revealed that there was both non-TSCA and
TSCA material that was present within the trenching zone. The non-TSCA material
(approximately 40cy) was removed and transported to Area 64D stockpile management area and
the TSCA material (approximately 60cy) was removed and transported to Building 63 stockpile
management area. The trench was then backfilled with topsoil for planting purposes.

The installation of the vertical wood fagcade paneling onto the anchored sheetpile retaining wall
continued.

Other activities during the last week of April included activities associated with completing
miscellaneous left over items on the re-built Crib Wall concrete wall and the anchored retaining
wall. This included, completing the anchor grouting, installing the joint filler, grouting the soil
nails and pressure load testing on selected soil nails on the Crib Wall. Testing of the two anchors
on the return wall of the anchored retaining wall was completed.

During the month of April, the water treatment system treated water from Cells 14 and 15.
Sampling of the water treatment system for parameters included in the NPDES exclusion permit
was performed on April 21, 2004. Since there was no presence of NAPL in Cells 14 and 15, the
analytical parameters for the water treatment system sampling included PCBs only. Air
monitoring for particulate matter (PM10 sampling) and surface water turbidity monitoring were
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performed on a daily basis during the month of April. The monthly PCB air-monitoring event
was performed on April 21, 2004. Surface water sampling for total suspended solids (TSS) and
PCBs was performed on April 07, 2004 and April 21, 2004. Confirmatory PCB wipe samples
were collected on decontaminated equipment. One eight-point composite disposal
characterization sample was collected on April 06, 2004 from the water treatment system
modutank sediment prior to the thickening of the material with the Portland cement. The
thickened modutank material is currently stockpiled in Building 68.

In-situ disposal characterization sampling of riverbanks from the rest of Phase Il was completed.
Fifteen eight-point composite samples were collected from April 14, 2004 to April 27, 2004 for
future offsite disposal. The samples were collected to be analyzed for PCBs, TCLP and physical
characteristics.

Geotechnical samples were collected for structural fill, common fill, sand and topsoil. The
results of the geotechnical testing are not included in the monthly report but are contained in
other submittals and are available upon request.

Verizon Telephone Company completed the utility relocation work on High Street to allow
Phase Il remediation activities to continue.

Conditions and settlement surveys on structures located near the proposed remediation areas in
the rest of Phase 11 were competed.

The transfer of TSCA materials from the Building 65, Area 64C south and Building 63 stockpile
management areas to the Building 71 OPCA was performed from April 28, 2004 to April 30,
2004. (See Table 3 for a summary of material transported to the OPCAs during the month of
April 2004 and Table 4 for a summary of material transported to the OPCAs for the project
through April 2004).

In addition, the Cell 14 and 15 non-TSCA riverbank and riverbed excavated materials were
transported from Building 65 and Building 68 to the Waste Management of New Hampshire-
TREE, Rochester, NH on April 26, 2004 and April 27, 2004. (See Table 5 for a summary of
material transported to the Waste Management of New Hampshire-TREE, Rochester, NH during
the month of April 2004).

Stockpile management area activities continued throughout the month of April. Daily
inspections, operation, and maintenance activities were performed within Buildings 63, 65, Area
64 (the outside stockpile area) and Building 68. Dust control procedures continued for access
roads, parking areas, and material storage areas.

Traffic control was conducted on Lyman Street, High Street and EIm Street during the month of
April.
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3. Sampling/test results received

The PCB sample results for the water treatment system sampling program were received for
samples collected on April 21, 2004 and are summarized in Table 6; Table 6a presents the non-
PCB sample results collected on March 23, 2004. The results of the daily particulate air
monitoring program are summarized in Table 7. Table 8 is a summary of daily turbidity
monitoring results. Results for PCB and TSS samples and water column monitoring data
collected on April 07, 2004 and April 21, 2004 are presented in Table 9. Table 10 contains PCB
data associated with equipment confirmatory wipe samples. A summary of samples collected for
the air sampling conducted on April 21, 2004 are provided in Table 11; however the PCB data is
not yet available. Analytical results for water treatment system modutank sediment
characterization samples collected on April 06, 2004 (Building 68 stockpile) are presented in
Table 12.

4. Diagrams associated with the tasks performed

Figure 1 is a map of Phase 1, the Transition Phase and the beginning of Phase 2 and includes
layout of all excavation cells, temporary dam, lot parcel identification numbers, water
monitoring locations, air sampling locations, access road locations, fence line location, the water
treatment system pad location, the effluent discharge location, and the utility trench location.

5. Reports received and prepared

Vibration monitoring activities were not performed during the month of April.

6. Photo documentation of activities performed

See attached photos.
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7. Brief description of work to be performed in May 2004
= Continue utility relocation activities on the riverbanks from Elm Street Bridge to
Dawes Avenue Bridge.
= Complete backfill activities in Cells 14 and 15.

= Complete the installation of the wood facades on the anchored and the cantilevered
sheetpile retaining walls.

= Complete the installation of the guard rail on Parcel 18-23-6.
= Complete the installation of the Arborvitaes hedge wall on Parcel 18-23-6.

= |nitiate the tree and shrub installation on the riverbanks in the Transition Phase and
Phase 11 (600 foot stretch).

= |nitiate the repairs and repaving activities on the parking lots of Parcels 18-10-5 and
Parcel 18-10-4.

= [|nitiate fencing and tree clearing activities of the riverbanks in the rest of Phase II.

= Continue stockpile management activities at Buildings 63, 65, 68 and the Area 64
(outside contaminated material stockpile area).

= Complete transfer of Cell 14 and 15 non-TSCA materials from the stockpile
management areas to approved off-site facilities.

=  Complete transfer of the water treatment system Modutank sediment material from
the stockpile management areas to approved off-site facility.

= Continue to transfer TSCA and non-TSCA cobble material to the OPCAs.
= Continue daily air and turbidity monitoring.

= Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (once a month) and backfill material sampling (as
needed).

8. Attachments to this report

Table 1. Quantity of Bank and Sediment Material Excavated During the Month of April

Table 2. Quantity of Bank and Sediment Material Excavated to Date
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Table 3. Quantity of Material Transferred to OPCAs During the Month of April
Table 4. Quantity of Material Transferred to OPCAs to Date

Table 5. Quantity of non-TSCA Material Transferred to Waste Management of New
Hampshire TREE in Rochester, NH. During the Month of April

Table 6. NPDES PCB Sampling Results for Water Treatment System

Table 6a. NPDES non-PCB Sampling Results for Water Treatment System

Table 7. Daily Air Monitoring Results

Table 8. Daily Water Column Turbidity Monitoring Results

Table 9. Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
Table 10. Equipment Confirmatory Wipe Sample Results

Table 11. PCB Air Sampling Results

Table 12.Water Treatment System Modutank Sediment Material Characterization Testing
Results

Figure 1- 1.5 Mile Removal Action Site Map

Photodocumentation
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Table 1 - Quantity of Bank and Sediment Material Generated During the Month of April
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Excavated Bank and
Sediment Material
Date | Location non-TSCA | TSCA | NAPL impacted
Bank Soil and Sediment
4/6/2004|Modutank 0 0 40
4/12/2004|Cell 13W 5 0 0
4/12/2004|Outfall Pipe Repair (Parcel 18-23-6) 60 0 0
4/12/2004|Modutank 0 0 10
4/13/2004|Outfall Pipe Repair (Parcel 18-23-6) 20 0 0
4/14/2004|Outfall Pipe Repair (Parcel 18-23-6) 120 0 0
4/15/2004|Modutank 0 0 40
4/15/2004|Outfall Pipe Repair (Parcel 18-23-6) 80 0 0
4/16/2004|Outfall Pipe Repair (Parcel 18-23-6) 10 0 0
4/16/2004|Cell 14 & 15 Poly and Debris 20 0 0
4/20/2004|Outfall Pipe Repair (Parcel 18-23-6) 2.5 0 0
4/23/2004|Cell 14 & 15 50 0 0
4/27/2004| Trench/Stump removal (Parcel 18-23-6) 40 0 0
4/28/2004 | Trench/Stump removal (Parcel 18-23-6) 0 60 0
Monthly total from bank soil and sediment 343 60 90
Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck.
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 [Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 [Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |[Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 [Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 |[Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 |[Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 |Cell 13 3,580 298 1,129 5,007
01/08/04 to 03/24/04 |[Cell 14&15 4,462 288 257 5,007

Total 27,200 5,886 2,877 35,963

Note:
All quantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of April
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date

# of truckloads

Hill 78 (non-TSCA)

Bldg. 71 (TSCA)

Bank Soil and Sediment

4/28/2004 22 0 242
4/29/2004 29 0 319
4/30/2004 24 0 264
Monthly totals 75 0 825
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11 cy per truck
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Table 4 - Quantity of Material Transferred to OPCAs to Date

April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to
OPCAs
Date Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03 | Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Cleanup Material 181 (3) 0
11/18/03 Demolition Debris from Parcels 18-10-2 and 18-10-3 200 (4) 0
1/12/04 Stockpile Management Area/Excavation Cells 77(3) 0
04/28/04 to 4/30/04 | Stockpile Management Area 0 825 (3)
Project Totals 23,172 7,158
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck, loaded with excavator.
(2) Estimated at 11cy per truck due to loading out frozen material.
(3) Estimated at 11cy per truck, loaded with front end loader.
(4) Estimated at 8cy per truck
G:/1.5 Mile/Monthly Reports/2004
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Table 5 - Quantity of non-TSCA Material Transported to Waste Management of New
Hampshire-TREE, Rochester, N.H.
During the Month of April
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Net Weight (Tons) (1)
04/26/04 0081WMNH 31.38
04/26/04 0082WMNH 31.77
04/26/04 0083WMNH 29.11
04/26/04 0084WMNH 34.21
04/26/04 0085WMNH 27.27
04/26/04 0086WMNH 29.97
04/26/04 0087WMNH 29.73
04/26/04 0088WMNH 26.83
04/27/04 0089WMNH 30.36
04/27/04 0090WMNH 29.83
04/27/04 0091WMNH 30.40
04/27/04 0092WMNH 28.41
04/27/04 0093WMNH 31.53
04/27/04 0094WMNH 31.30
04/27/04 0095WMNH 31.92
04/27/04 0096WMNH 25.76
04/27/04 0097WMNH 31.17

Total of Material Disposed 510.95

Notes:
(1) Net weights established at the disposal facility
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Preliminary analytical data
Subject to verification

Table 6a - NPDES non-PCB Sampling Results for Water Treatment System
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

Sample ID] H2-Ww000001-0-4M23 [ H2-WW000002-0-4M23 | H2-WW000003-0-4M23| NPDES Permit
Sample type Influent Intermediate Effluent Regulatory
Date Collected 03/23/2004 03/23/2004 03/23/2004 Effluent Limits
Analyte
APP IX SEMIVOLATILES
2-METHYLNAPHTHALENE 43.0 ND ND 100
ACENAPHTHENE 17.0J ND ND 100
ACENAPTHYLENE 13.0J ND ND 100
ANTHRACENE 4.2J ND ND 100
BUTYLBENZYLPHTHALATE 0.63J ND ND 100
DIBENZOFURAN 4.2J ND ND 100
FLUORANTHENE 3.3J ND ND 100
FLUORENE 16.0J ND ND 100
NAPHTHALENE 150 ND ND 100
PHENANTHRENE 28.0 ND ND 100
PYRENE 4.0J ND ND 100
APP IX VOLATILES
1,2,4-TRICHLOROBENZENE 0.45J ND ND 70
1,4-DICHLOROBENZENE 0.84J ND ND 100
ACETONE 4.7J ND 2.2 100
BENZENE 0.54J ND ND 5*
CHLOROBENZENE 2.8 ND ND 100
CHLOROFORM 0.52J 0.34J ND 100
CIS-1,2-DICHLOROETHENE 2.9 ND ND N/A
ETHYL BENZENE 1.9 ND ND N/A
M,P-XYLENE (SUM OF ISOMERS) 4.5 ND ND *
NAPHTHALENE 200 ND ND 100
O-XYLENE 2.0 ND ND *
STYRENE 0.49J ND ND N/A
TERT-BUTYL METHYL ETHER 0.72J 2.9 6.0 70
TOLUENE 0.61J ND ND *
TRICHLOROETHYLENE (TCE) 1.0 ND ND 5
VINYL CHLORIDE 0.69J ND ND N/A
XYLENES (TOTAL) 6.7 ND ND *

NOTES:

Intermediate - sample collected between carbon units which are being operated in series.

Only detected constituents are summarized

ND - not detected
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Preliminary analytical data
Subject to verification

Table 6- NPDES Sampling Results for Water Treatment System
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per billion, ppb)

Aroclor 1016, 1221,

Sample ID Location Date Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-WWO000001-0-4A21 |Influent 4/21/2004 ND(0.040) ND(0.040) 0.10 0.38 0.48
H2-WWO000002-0-4A21 |Intermediate 4/21/2004 ND(0.013) ND(0.013) 0.062 0.025 0.087
H2-WWO000003-0-4A21 |Effluent 4/21/2004 ND(0.013) ND(0.013) ND(0.013) ND(0.013) ND(0.013)

Action Level Effluent 0.50 0.50 0.50 0.50 0.50
Notes:
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
Intermediate - sample collected between carbon units which are being operated in series.
4/21/04 - monthly sampling
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Table 7 - Daily Air Monitoring Results

April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind N/A N/A
Downwind N/A N/A
4/1/2004 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
4/2/2004 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
4/5/2004 Background N/A N/A
Upwind ** **
Downwind ** **
4/6/2004 Background ** **
Upwind N/A N/A
Downwind N/A N/A
4/7/2004 Background N/A N/A
Upwind ** **
Downwind ** **
4/8/2004 Background ** **
Upwind ** **
Downwind * *
4/9/2004 Background ** **
Upwind N/A N/A
Downwind N/A N/A
4/12/2004 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
4/13/2004 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
4/14/2004 Background N/A N/A
Upwind 0.002 5
Downwind 0.020 5
4/15/2004 Background 0.009 5
Upwind -- --
Downwind -- --
4/16/2004 Background -- --
Upwind 0.007 11
Downwind 0.021 11
4/19/2004 Background 0.014 11
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Table 7 - Daily Air Monitoring Results

April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind 0.001 5
Downwind 0.000 5
4/20/2004 Background 0.005 5
Upwind N/A N/A
Downwind N/A N/A
4/21/2004 Background N/A N/A
Upwind --
Downwind 0.019 10
4/22/2004 Background 0.014 10
Upwind N/A N/A
Downwind N/A N/A
4/23/2004 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
4/26/2004 Background N/A N/A
Upwind 0.000 8
Downwind 0.013 7
4/27/2004 Background 0.006 8
Upwind -- --
Downwind - -
4/28/2004 Background - -
Upwind 0.000 11
Downwind 0.005 11
4/29/2004 Background 0.000 11
Upwind 0.000 9
Downwind 0.007 9
4/30/2004 Background 0.000 9
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment
** - No work performed due to elevated water levels
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Table 8 - Daily Water Column Turbidity Monitoring Results
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity
Coltsville Temperature
Date (cfs) Location Average| High [ Low [ Average (°C)
Upstream of Lyman Street Bridge N/A N/A N/A N/A
4/1/2004 944 |Downstream of Pomeroy Avenue Bridge -5.0 -45 | 54 3.61
Upstream of Lyman Street Bridge N/A N/A N/A N/A
4/2/2004 1360 |Downstream of Pomeroy Avenue Bridge -5.2 -46 | -5.4 2.99
Upstream of Lyman Street Bridge N/A N/A N/A N/A
4/3/2004 504 |Downstream of Pomeroy Avenue Bridge -5.3 -51 | -54 3.36
Upstream of Lyman Street Bridge N/A N/A N/A N/A
4/4/2004 350 |Downstream of Pomeroy Avenue Bridge -5.4 -53 | -54 4.60
Upstream of Lyman Street Bridge 140.6 | 317.1| 76.0 N/A
4/5/2004 296 |Downstream of Pomeroy Avenue Bridge -0.5 559 | -5.2 3.09
Upstream of Lyman Street Bridge 47.3 76.0 | 36.9 2.37
4/6/2004 239 |Downstream of Pomeroy Avenue Bridge 0.5 356 | -5.3 2.45
Upstream of Lyman Street Bridge 47.3 76.0 | 36.9 3.34
4/7/2004 215 |Downstream of Pomeroy Avenue Bridge 11.2 55.6 | -5.2 3.53
Upstream of Lyman Street Bridge 17.6 19.9 | 14.7 4.64
4/8/2004 174 |Downstream of Pomeroy Avenue Bridge 16.0 38.0 | -4.8 4.63
Upstream of Lyman Street Bridge 10.1 10.8 9.4 5.39
4/9/2004 150 |Downstream of Pomeroy Avenue Bridge 2.2 319 | -5.0 5.54
Upstream of Lyman Street Bridge 7.0 9.3 6.2 5.69
4/10/2004 117 |Downstream of Pomeroy Avenue Bridge -4.3 0.6 -5.0 5.80
Upstream of Lyman Street Bridge 5.3 6.2 4.8 6.24
4/11/2004 108 |Downstream of Pomeroy Avenue Bridge -4.8 -4.7 | -5.0 6.36
Upstream of Lyman Street Bridge 4.9 6.1 4.4 6.98
4/12/2004 102 |Downstream of Pomeroy Avenue Bridge -4.8 -4.6 | -4.9 7.06
Upstream of Lyman Street Bridge 3.8 4.5 3.6 6.63
4/13/2004 185 |Downstream of Pomeroy Avenue Bridge -4.7 -4.6 | -4.9 6.86
Upstream of Lyman Street Bridge 4.4 4.9 4.1 5.88
4/14/2004 410 |Downstream of Pomeroy Avenue Bridge -4.4 -3.1 | 4.7 5.98
Upstream of Lyman Street Bridge 3.7 4.1 3.4 6.88
4/15/2004 231 |Downstream of Pomeroy Avenue Bridge -2.5 104 | -4.9 6.94
Upstream of Lyman Street Bridge 3.2 3.8 2.9 6.92
4/16/2004 157 |Downstream of Pomeroy Avenue Bridge 1.4 131 | -4.8 7.42
Upstream of Lyman Street Bridge 3.3 3.4 3.1 8.34
4/17/2004 132 |Downstream of Pomeroy Avenue Bridge -4.6 -4.1 | -4.7 8.57
Upstream of Lyman Street Bridge 3.2 4.4 2.7 11.06
4/18/2004 118 |Downstream of Pomeroy Avenue Bridge -3.1 119 | -45 11.10
Upstream of Lyman Street Bridge 3.1 5.0 2.6 11.89
4/19/2004 109 |Downstream of Pomeroy Avenue Bridge -2.9 125 | 44 12.02
G:/1.5 Mile/Monthly Reports/2004
April/April Table Master List.xls Page 10 of 17 5/14/2004



Flow at Turbidity
Coltsville Temperature
Date (cfs) Location Average| High | Low | Average (°C)
Upstream of Lyman Street Bridge 2.8 4.4 2.4 13.50
4/20/2004 99 Downstream of Pomeroy Avenue Bridge 2.4 13.2 | -4.0 13.56
Upstream of Lyman Street Bridge 4.2 5.3 3.1 12.51
4/21/2004 91 Downstream of Pomeroy Avenue Bridge -2.9 10.0 | -4.2 12.63
Upstream of Lyman Street Bridge 5.1 6.9 4.1 12.26
4/22/2004 84 Downstream of Pomeroy Avenue Bridge -4.1 -39 | 4.3 12.45
Upstream of Lyman Street Bridge 4.5 5.4 3.2 12.94
4/23/2004 112 |Downstream of Pomeroy Avenue Bridge -3.4 -0.9 | -3.9 14.03
Upstream of Lyman Street Bridge 3.1 4.0 2.6 10.99
4/24/2004 130 |Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 4.2 5.9 3.2 10.76
4/25/2004 99 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 3.4 4.7 2.5 9.55
4/26/2004 211 |Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 2.9 4.0 2.1 10.03
4/27/2004 351 |Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 2.9 3.8 2.4 9.11
4/28/2004 209 |Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 3.0 4.9 2.2 8.89
4/29/2004 145 |Downstream of Pomeroy Avenue Bridge -12.1 -8.6 | -13.1 9.28
Upstream of Lyman Street Bridge 3.7 6.9 3.2 12.87
4/30/2004 117 |Downstream of Pomeroy Avenue Bridge -13.2 | -13.1 | -13.3 13.10

Notes:

Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream

(Lyman Street) + 50 ntu

cfs - Cubic feet per second

ntu - nephelometric turbidity units

Measurements collected using YSI 6200 Data Acquisition System using 600 OMS

sonde with a 6136 Turbidity Probe

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe

N/A - Technical difficulties with equipment.

Lyman Street probe was returned from the manufacturer and returned to the river on 4/5/04

Pomeroy Ave. Stilling well was dislodged during elevated water beginning on 4/1/04. It was repaired
without incident on 4/8/04, and dislodged again on 4/13-14/04. The stilling well filled with sediment. The
unit was retieved on 4/26 and recalibrated. Subsequent readings show that there may be further damage.
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Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results

April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity (ntu) Calculated
Water Flow Calculated Total PCB Filtered PCB
Estimated Daily | Temp. |Beginning | Flow End Concentration |Concentration | TSS

Location Date Flow (cfs)| High | Low |Average| (°C) (cfs) (cfs) Sample ID (ug/l) (ug/l) (mg/l)
Upstream of Newell St. Bridge 04/07/04 215 NS NS NS NS NS NS HO-SW000054-0-4A07 NS NS NS
Downstream of Lyman St. Bridge 04/07/04 215 76.0 | 36.9 | 473 3.39 NS NS H2-SW000055-0-4A07 ND(0.013) ND(0.013) 6.1
Downstream of Pomeroy Ave. Bridge | 04/07/04 215 55.6 | -5.2 11.2 3.78 277.1 261.2 H2-SW000052-0-4A07 ND(0.013) ND(0.013) 3.8
Downstream of Pomeroy Ave. Bridge

(duplicate) 04/07/04 215 556 | 5.2 | 11.2 3.78 277.1 261.2 |H2-SW000052-1-4A07 | ND(0.013) NS NS
Upstream of Newell St. Bridge 04/21/04 91 NS NS NS NS * * HO-SW000054-0-4A21 ND(0.013) ND(0.013) 3.7
Downstream of Lyman St. Bridge 04/21/04 91 5.3 3.1 4.2 12.45 NS NS H2-SW000055-0-4A21 ND(0.013) ND(0.013) 2.0
Downstream of Pomeroy Ave. Bridge | 04/21/04 91 N/A | N/A | N/A | 12.84 107.5 110.4 | H2-SW000052-0-4A21 0.021 ND(0.013) 3.5
Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
NS - Not Sampled
Temperature measured YSI 600 oms system.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples were collected as 4 grab composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
* Water levels not recorded at the staff gages on 4/21/04, therefore flow measurements not available. Newell Street gage dislodged due to ice.
NR - Not yet reported
Pomeroy Ave. Stilling well was dislodged during elevated water beginning on 4/1/04. It was repaired without incident on 4/8/04, and dislodged
again on 4/13-14/04. The stilling well filled with sediment. The unit was retieved on 4/26 and recalibrated. Subsequent readings show that there
may be further damage.

G:/1.5 Mile/Monthly Reports/2004
Page 12 of 17 5/14/2004

April/April Table Master List.xls




Preliminary analytical data
Subiject to verification

Table 10 - Equipment Confirmatory Wipe Samples
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in pg/100 cm?)

Aroclor 1016, 1221,

Sample ID Date Collected 1232, 1242, & 1248 Aroclor 1254 | Aroclor 1260| Total PCBs
H2-X1000155-0-4A19 19-Apr-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000156-0-4A19 19-Apr-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000157-0-4A19 19-Apr-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000158-0-4A19 19-Apr-04 ND(0.5) ND(0.5) 0.80 0.80
H2-X1000159-0-4A19 19-Apr-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000160-0-4A27 27-Apr-04 ND(0.5) 1.3 ND(0.5) 1.3
H2-X1000161-0-4A27 27-Apr-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000162-0-4A29 29-Apr-04 ND(1.5) ND(1.5) 9.6 9.6
H2-X1000163-0-4A29 29-Apr-04 ND(0.5) ND(0.5) 1.0 1.0

Notes:

PCB Action Level - 10.0 ug/100 cm?
ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit.

G:/1.5 Mile/Monthly Reports/2004
April/April Table Master List.xls Page 13 of 17 5/14/2004



Preliminary analytical data
Subject to verification

Table 11 - PCB Air Sampling Results
April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/ms)

Aroclor 1016, & |Aroclor 1221,

Sample ID Location* Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260
H2-AR000007-0-4A21 background 21-Apr-04 NR NR NR NR
H2-AR000030-0-4A21 AR000030 21-Apr-04 NR NR NR NR
H2-AR000032-0-4A21 AR000032 21-Apr-04 NR NR NR NR
H2-AR000033-0-4A21 AR000033 21-Apr-04 NR NR NR NR

H2-AR000033-1-4A21(duplicate) AR000033 21-Apr-04 NR NR NR NR
H2-AR000034-0-4A21 AR000034 21-Apr-04 NR NR NR NR

Notes:
Notification Level: 0.05ug/m?

Action Level: 0.1pg/m®
* - See Figure 1 for locations
NR - Not yet reported
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Table 12 - Water Treatment System Modutank Sediment Material
Characterization Testing Results

April 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Sample ID H2-0OT000106-0-4A06
stockpile material
Sample type characterization

Date Collected

04/06/2004

Stockpile Location

Building 68 Modutank Material

Analyte

PCBS

AROCLOR-1248 (mg/kg) 43.0J
AROCLOR-1254 (mg/kg) 62.0

AROCLOR-1260 (mg/kg) 33.0

PCB, TOTAL (mg/kg) 140.0
APP IX SEMIVOLATILES

1,2,4-TRICHLOROBENZENE (mg/kg) 0.14J
1,3-DICHLOROBENZENE (mg/kg) 0.097 J
1,4-DICHLOROBENZENE (mg/kg) 0.27J
2-METHYLNAPHTHALENE (mg/kg) 4.2

4-METHYLPHENOL (mg/kg) 0.13J
ACENAPHTHENE (mg/kg) 4.7

ACENAPTHYLENE (mg/kg) 1.7

ACETOPHENONE (mg/kg) 0.17J
ANTHRACENE (mg/kg) 8.6

BENZO(A)ANTHRACENE (mg/kg) 7.2

BENZO(A)PYRENE (mg/kg) 6.4

BENZO(B)FLUORANTHENE (mg/kg) 3.917J
BENZO(GHI)PERYLENE (mg/kg) 3.7

BENZO(K)FLUORANTHENE (mg/kg) 4.5

BIS(2-ETHYLHEXYL) PHTHALATE (mg/kg) 1.9

CHRYSENE (mg/kg) 6.8

DIBENZO(A,H)ANTHRACENE (mg/kg) 0.97

DIBENZOFURAN (mg/kg) 1.7

FLUORANTHENE (mg/kg) 12.0

FLUORENE (mg/kg) 4.8

INDENO(1,2,3-C,D)PYRENE (mg/kg) 3.0

NAPHTHALENE (mg/kg) 3.7

PHENANTHRENE (mg/kg) 21.0

PHENOL (mg/kg) 0.15J
PYRENE (mg/kg) 18.0

APP IX VOLATILES

CHLOROBENZENE (mg/kg) 0.69J
NAPHTHALENE (mg/kg) 4.3

TCLP HERBICIDES

all Non-Detects

TCLP METALS

ARSENIC, TCLP (mg/L) 0.0061
BARIUM, TCLP (mg/L) 0.698
CADMIUM, TCLP (mg/L) 0.0062
CHROMIUM, TCLP (mg/L) 0.0015
LEAD, TCLP (mg/L) 0.111

TCLP PESTICIDES

all Non-Detects

TCLP SEMIVOLATILES

all Non-Detects

TCLP VOLATILES

CHLOROBENZENE, TCLP (mg/L)

0.0094 J
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Preliminary analytical data
Subject to verification

Table 12 - Water Treatment System Modutank Sediment Material
Characterization Testing Results
April 2004 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Sample ID H2-0T000106-0-4A06
stockpile material
Sample type characterization
Date Collected 04/06/2004
Stockpile Location | Building 68 Modutank Material
Analyte
INORGANICS
CORROSIVITY BY PH 7.2
IGNITABILITY (deg f) 150
PAINT FILTER LIQUIDS (ml) ABSENT
PERCENT SOLIDS (%) 53.0
SULFIDE ND
CYANIDE ND
ORGANIC
PETROLEUM HYDROCARBON (mg/kg) 350
Notes:

Only detected constituents are summarized
ND - not detected
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